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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

RECORDS CENTER REGION 5 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #32 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Enc Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Jason Ravenscroft, Marion County Health Department 
Dan Sparks,-USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carison, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 

From: Anita L. Boseman, On-Scene Coordinator 
Date: 11/29/2011 
Reporting Period: 11/21/2011-11/23/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 

Contract Number: 
Action Memo Date: 
Response Type: 

9/30/2010 
PRP Oversight 
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Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

PRP 
Non NPL 
4/6/2011 

INN0051050501 

Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On November 21, 2011, Midwest hauled oft 6 loads (33,571 gal) of oily water from the northeast area and 
oxidation pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (22) 20 cyd roll-oft boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 
sawdust solidification media. 

• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Midwest hauled 24 empty tote tanks off site. 

• Midwest continued cleaning activities in the Solids Building, including the oxidation pit. 

• AVS continued cleaning process pipe runs near the Solids Building. 

• Environmental Quality (EQ) arrived on Site this afternoon to begin planning the pumping of 
stormwater from the Tank 51 secondary containment. 

• Trihydro pumped down stormwater in the east containment to help make storage room in 
preparation for the upcoming heavy rains. 

• Trihydro discharged approximately 15,462 gal of northeast area stormwater treated by the new 
GAC system to Oil Creek. 

On November 22, 2011, Midwest hauled oft 3 loads (16,280 gal) of oily water from the northeast area and 
oxidation pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• U.S.EPA OSC Anita L. Boseman was on site for a status update and to conduct a walk-through with 
site personnel. 

• Midwest hauled off (13) 20 cyd roll-oft boxes of solidified sludge to Southside Landfill in 
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Indianapolis, IN. 

• Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 
sawdust solidification media. 

• Midwest continued solidiftcation in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Midwest continued cleaning activities in the Solids Building, including the oxidation pit. 

• AVS continued cleaning process pipe runs near the Solids Building. 

• EQ was on site today to discuss Tank 51 activities with Trihydro, including partial demolition of the 
north secondary containment wall for access purposes. 

• Trihydro discharged approximately 27,341 gal of northeast area stormwater treated by the new 
GAC system to Oil Creek. 

• The roof on the northeast portion of the west million gallon bunker tank collapsed into the bunker 
tank during stabilization activities due to the removal of the northwest portion of the roof 
compromising the structural integnty. No parties were injured as a result of the collapse and per 
Midwest, the collapsed roof portions will be removed once the sludge is removed from the bottom of 
the tank. 

On November 23, 2011, Midwest hauled oft 1 load (5,400 gal) of oily water from the northeast area to the 
United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled oft (16) 20 cyd roll-oft boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 
sawdust solidification media. 

•, Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Midwest continued cleaning activities in the Solids Building. 

• Trihydro requested visual inspection of the oxidation pit. There was no visible product on the floors 
or walls in the oxidation pit. The condition was documented with two photos of the area. 

• AVS continued cleaning process pipe runs in the Dehydration Building. 

• Trihydro discharged approximately 7,604 gal of northeast area stormwater treated by the new GAC 
system to Oil Creek. 

• Site activities are scheduled to resume, after the Thanksgiving holiday, on November 28, 2011. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of November 23, 
2011, approximately 7,450,000 pounds of wood pulp solidification media, 425 tons of sawdust solidification 
media, and 240 tons of lime solidification media had been used to solidify waste sludge. 

An updated figure depicting which vessels have been cleaned is available in the documents section of this 
website. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 
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2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

3,924,477 gallons 

424,956 gallons 

346,320 gallons 

11,935 gallons 

9,920 cyd 

200 cyd 

351,319 gallons 

Disctiarge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Initiate Tank 51 cleaning activities. 
• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
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City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esi 
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